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Action Item Review
S

Al No. Assignee Action Due Response Status
Date
0299-05 T. Sobchak Contact Doug England (KSC) and Doug Lyons Ongoing | Status as of 9/5/02: Exclusion for MILA Open
(KSC/NTD) regarding proposed composite Replacement funding is being secured by G.
forward link requirements change between MIL Morse.
and KSC. Details are being worked by CSOC as part of
exclusion for MILA. Current plan is to implement
the functionality at KSC at the CD&SC.
Presentation was made on August 7. Will be kept
open to track progress. (10/5/01)
Action is in work by the KSC Shuttle Project Office
to determine if KSC will accept responsibility for
building the Shuttle Forward Link during EMCC
implementation. (06/17/99). A meeting was held
at KSC to discuss work in progress on CSOC
development of SOW for KSC generation of
Shuttle FWD link data for EMCC and testing.
(06/08/00).
0300-09 J. Sidotti Update the PRD appropriately for 11-Meter Ongoing | No near term plan to have 11M system at WLPS. Closed
support out of WLPS.
0800-08 P. Mattingly Update PRD to include EMCC requirements Ongoing | Status as of 09/28/01: PRD will be updated Open
M. Marsh changes with respect to the DSMC transition of pending update to EMCC CAP, which is now
NCC functions. underway.
Response from P. Mattingly on 3/20/01: Waiting
for the JSC GC to update the requirements.
0517-13 J. Aquino Regarding the Voice Switch Update, facilitate a Ongoing | The Voice Switch replacement has been canceled | Closed
mission voice upgrade briefing to include all by CSOC, so this is no longer an issue. (8/02)
interested JSC elements (JSC is concerned that
control of A/G, Space to Ground, and private
voice functions will be allocated to MSFC).
0517-15 K. Hames/JSC | Provide MMU deployment schedule, preliminary | Ongoing | Information provided. Closed
ESTL MMU report, and RF ICD to John Smith for
distribution to Network personnel for information
and review purposes.
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Action Item Review (continued)

Al No. Assignee Action Due Date Response Status
0517-16 T. Sobchak/B. Re: X-38 Mission Timeline, provide to Henry Ongoing Action closed by Henry Allen based on inputs Closed
Schneck Allen a list of commercial IDIQ and other site received from GSFC personnel John Hankinson
availability for the V201 drop test. Identify and Joe St. John.
potential C-band trackers and associated costs Status as of 11/30/01: Bruce Schneck provided
for all sites. list of commercial IDIQ and other site availability
for the V201 drop test. Identification of potential
C-band trackers and associated costs for all sites
is being worked.
NSG-01- | J. Sidotti Ensure that WSC is using a training plan or 03/29/02 Bob Hudgins provided the Vector Management Closed
23-01 matrix for vector management training. Obtain Training Progress Chart on 6/4/02. All
a copy of the matrix from Bob Hudgins. individuals have completed STS and ELV launch
vector management training.
NSG-01- [ J. Hankinson Send Henry Allen a copy of the presentation on | 03/29/02 Presentation sent on 4/11/02. Closed
23-02 the MOSA hardware replacement.
NSG-01- | B. Schneck Assemble a group, including GSFC, NISN, Ongoing This action will be closed pending the closure of | Open
23-03 SMMs, NOMs, MIL, and JSC GC, to work out a below action NSG-01-23-04 at the upcoming
schedule for IP Command testing and NSG meeting at JSC on 9/16-19, 2002. Status as
transition. of 6/14/02: Awaiting answer to NSG-01-23-04
below.
NSG-01- | S. Douglas Provide T. Sobchak with a formal response to Ongoing This action will be closed by a presentation by Open
23-04 IP Command diversity for MIL launch support Michele Mascari at the upcoming NSG meeting
and recommend architecture. at JSC on 9/16-19, 2002. Status on 7/19/02:
Diversity analysis completed, estimate to
complete work in progress.
Status as of 4/12/02: Still awaiting a response
for the WAN Outsource Contractor. | am CCing
John Levitt and Jim Porterfield so that they can
provide you with the NSR # and the latest status
on the NSR that requested the information.
NSG-01- | E. Hendrickson | Provide an update on the landing-plus-six 03/29/02 As discussed at NSG, there currently are NO Closed
23-05 hours payload requirement relative to KSC, landing plus six-hour payload requirements. If
Edwards, or WSSH landing. (To be part of the requirements do occur, the requirement will be
NACAIT.) discussed/worked at the NACAIT.
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Action Item Review (continued)

Al No. Assignee Action Due Date Response Status
NSG-01- | Maj. Randall Determine whether NASA services for RTS 03/29/02 50 Space Wing is coordinating a letter that will Closed
23-06 Moore/21SOPS | support can be covered under OAS contracts allow NASA and the Air Force to continue to

support to IUS flyout. provide support through flyout of IUS 23 Apr 03-
sept 03). This will allow "business as usual until
then. There will be no support cutoff in
September 02.
NSG-01- | B. Marriott/G. Validate the OAS TCS UHF A/G requirement 03/29/02 Oak Hangar (LION) UHF requirement has been Closed
23-07 Horlacher with the AEFTP. removed from the program requirement
document (PRD). JSC will not schedule Oak
Hangar (LION) UHF starting with STS-110 and
subsequent flights.
NSG-01- | B. Schneck/D. Coordinate a test plan with KSC CD&SC to 03/29/02 7/11/02: CD&SC is reevaluating their need to Closed
23-08 Malone/G. determine if they are experiencing E-lead perform the testing.
Ruck transitions when using E&M keying.
NSG-01- | B. Schneck/D. Withdraw the SR for transition to JSC. 03/29/02 Don Connelly was notified on February 17, 2002 | Closed
23-09 Connelly to withdraw the SR. The E&M conversion box is
being installed at JISC
NSG-01- | F. Pifer/R. Work with J. McKinney to get update on STS 03/29/02 This item has been completed for the STS Closed
23-10 Grossman orbiter high definition TV operations. Orbiter Digital Television (DTV) which is flying on

STS-110 and STS-107. The Networks have
successfully verified the support during the SN
STS-110 Ver/Val Test on 3/29/02.

JSC advised on 2/27/02 that the video on 110 or
107 is NOT HIGH Definition TV (HDTV) and
should not be referred to as such. The
recommended reference is simply DTV (or
Standard Definition TV - SDTV).

The HDTV is being developed for the ISS and
will be manifested as a payload to be transported
on STS-114 in January 2003.

HDTV testing via TDRS for the ISS has been
requested by the JSC ESTL as of 4/1/02.
Tentative test dates are May 22 and 23, 2003.

Page 3



Action Item Review (continued)

Al No. Assignee Action Due Date Response Status
NSG-01- | B. Schneck/G. Determine if Maspalomas (USN) can support 03/29/02 Greg Troendly from CSOC Commercialization Closed
23-11 Troendly data dump for X-38. office is participating in the monthly X-38

telecons and providing the info to JSC
NSG-01- | M. Mascari/B. Determine if it makes sense to replace the 03/29/02 M. Mascari and B. Gioannini agree that having Closed
23-13 Gioannini current WSC differential ECL with something WSC change their interface to a network-
more commercially viable. compatible interface is not feasible.
NSG-01- | J. Sidotti/J. Coordinate posting forecasts and SGLT TDRS | 03/29/02 There is a link to the latest SN Configuration Closed
23-14 Smith/A. Culley | schedules on the ND web site. chart on the ND website on the Network
Resources page, http://idm.honeywell-
tsi.com/hpshuttle2/hsd/net.html. Click the NCC
link and you can download or view the current
file.
NSG-01- | B. Schneck Talk with H. Michelsen regarding open TDRS 03/29/02 UPS Release 13 gives JSC the ability to use Closed
23-15 scheduling. OPEN TDRSS Scheduling.
NSG-01- | T. Sobchak Coordinate a virtual SIC scheduling orientation | 09/03/02 Doesn’t appear to be a need for virtual SIC Closed
23-16 session for FAO, ops planners, and pointing. scheduling orientation. It was fully utilized for
(Note: Coordinate with Milt, Bob, and Wayne) STS-111 and no problems were encountered.
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Action Item Review (continued)

Al No. Assignee Action Due Date Response Status
NSG-01- | J. Sidotti/M. Coordinate a time to do Release 13/ANCC 03/29/02 Status from Mike Duffey on 9/5/02: According to | Closed
23-17 Duffey testing, prior to shipping the ANCC to WSC. Bill Gainey, Release 13 testing is planned for the

week of 9/16/02. Status from Mike Duffey on
9/4/02: Fundamental testing for Release 11 and
13 has been completed with the DSMC, prior to
the switchover. Outstanding issues are with
receiving the TUT, via the graphics interface on
UPS. (Engineering currently working
configuration changes). Prototypes have been
developed for both SSP and ISS. Still awaiting
decisions concerning specific prototypes
developed to meet the PRD requirement for ISS,
and to allow usage of the TW7, and TES
designations. Still working on documentation for
training package. Controllers will be introduced to
the Release after material has been developed.
REAL-TIME - ISS: JSC is encountering
intermittent dropouts on messaging after events
have been released from forecast, and
sometimes during realtime updates. JSC
dropouts have been occurring on the prime
interface. JSC has performed successful BERT
testing on the backup for at least 24 hours
without errors. As of 9/4/02, at 2000Z, JSC has
performed a Failover to Backup interface to the
WSC. JSC will now perform BERT testing on the
prime for at least a 24 hours period. The backup
interface will also utilize a complete set of
software (Release 11).
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Action Item Review (continued)

Al No. Assignee Action Due Date Response Status
NSG- B. Manning Write NSR to reopen IONET backbone study. 02/05/02 NSR number 29565 reopens NSR 28107. The Closed
HEDS- NSR has a Requested Start Date of 03/15/02
01-22-02 and was submitted 02/05/02.

NSG- B. Manning/M. Review prioritized list of circuit restorals 02/05/02 The ISS command channels have been set at a Closed
HEDS- McCutchen provided to carrier and verify that the ISS higher priority than the voice channels on the
01-22-03 Command between MSFC and JSC is same T1ls (DHEM956606 and 9566-07)
identified as a priority circuit for restoral.
NSG- M. Mascari Determine if ISS Command backup is on the 02/12/02 The ISS Command Prime and ISS Command Closed
HEDS- same bundle as the primary channel. Backup Circuits are on different T1s. The ISS
01-22-04 Program has elected to not require diversity on
this data flow in order to control costs. Diverse
routing of these two channels cannot be
guaranteed.
NSG- B. Schneck Ensure that the mission-critical outage 02/12/02 There is an LOP stating that users/carriers, etc Closed
HEDS- notification process is working. will be notified of outages. A reminder ODM, (a
01-22-05 local memorandum) was issued to remind
everyone in Nascom to coordinate outages with
CS&SC.
NSG- D. Mathis Determine if there are drivers for the additional | 02/05/02 The following response was provided by Jeff Closed
HEDS- line from Bldg. 8 to Bldg. 17 that is requested Durham/Patrick Chimes on January 23, 2002:
01-22-06 for MPEG-2//MPEG-4 testing. The third (encoder backup 17F-5) line is lit up; it
terminates on a patch panel in building 8, and on
the drawing it looks like it goes to the NISN i/f
cabinet (i.e., minimal work to exercise it).
NSG- B. Manning Complete and document configuration required | 02/12/02 We are testing this with two Remote Payload Closed
HEDS- to provide ISS video to RPI sites that have Investigator (ROI) sites. Lisa Watson put
01-22-07 peering relationship to same network that NISN requirements for service on the MSFC
currently has multicast relationship with Homepage.
NSG- B. Manning Confirm with R. Wegener the three-month 02/05/02 Implementation time is three months after the SR | Closed
HEDS- implementation time (Option 1) for using approval.
01-22-08 existing channel banks at JSC.
NSG- B. Manning Determine cost of providing ISS video at Glenn | 02/05/02 Update 2/5: Mr. Manning indicates charges for Closed
HEDS- Research Center. this will be $119,000.
01-22-09

Page 6



Action Item Review (continued)

Al No. Assignee Action Due Date Response Status
NSG- B. Manning Ensure that M. McCutchen and M. Allen 02/05/02 Update 2/5: B. Manning has spoken to M. Closed
HEDS- include IP/IONET in their efforts to standardize McCutchen concerning this action.

01-22-10 processes and terminology.
NSG- J. Sidotti Request that H. Toomer distribute to JSC 03/29/02 A listing of Points-of-Contact at GSFC for support | Closed
ISS/SSP- contact information (including pager numbers) of ISS/SSP has been developed and is being
01-23-01 for ISS/SSP points of contact at GSFC. submitted to JSC.
NSG- B. Schneck Arrange for a web site accessible to JSC for 03/29/02 Appropriate action taken by Angela Culley on Closed
ISS/SSP- posting WSC Long Range schedule 4/23/02.
01-23-02 information as well as other pertinent Network
items.
NSG- J. Sidotti Provide Mike Duffey with a list of documents 03/29/02 Information provided to Mike Duffey by Steve Closed
ISS/SSP- being evaluated for updates because of the Testoff.
01-23-03 DSMC transition.
WSSH- B. Schneck Investigate impacts (staffing and cost) to 03/29/02 Telecons were conducted with both sites who Closed
01-23-01 support JISC dump requirements at MILA and advised that there would be no staffing impacts
WEFE. or additional costs.
WSSH- B. Schneck/W. | Investigate upgrading DFRC comm lines to 03/29/02 Cost estimate for a T1.5 Mission Critical Service | Closed
01-23-02 | Inhat support 1-Mb dump rates. Consider using Between DFRC and GSFC was provided; NSR
moved OAS circuits. ROM #29568.
WSSH- T. Sobchak Work with DFRC management to determine 03/29/02 Currently identified JSC on-orbit requirements Closed
01-23-03 staffing requirements to support JSC dump pose no impact to current DFRC staffing. In fact
requirements. DFRC estimates they could support FM dumps
for all passes that have scheduled DFRC C-band
support.
WSSH- T. Sobchak/B. Talk with USN (commercial sites) regarding off- | 03/29/02 Bruce Schneck contacted Greg Troendly from Closed
01-23-04 | Schneck range support for JISC dump requirements. the CSOC commercialization office who informed
Bruce that 1024kb Dump requirements would
involved some hardware/software engineering
changes as well as increasing the line
bandwidths to accommodate a real-time 1 to 1
data transfer
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Action Item Review (continued)

Al No. Assignee Action Due Date Response Status
WSSH- B. Schneck/M. | (1) Determine if there is a need for increased 03/29/02 1. DFRC Yes WLPS No Closed
01-23-06 | Mascari bandwidth at DFRC and WLPS to support on- 2. Adding one ckt to DFRC is recommended.

orbit FM dump requirements. (2) Determine if Cost is comparable to existing T1 GSFC-OAS.
existing OAS circuits can be moved to meet Presentation discussed with ND on March 29.
the requirements for DFRC and WLPS. (3) Requested updates to presentation are in work.
Can OAS equipment and circuits be used to No additional NISN equipment is required.
provide the WSMR data interface 3. When OAS is deactivated, OAS equipment will
requirements? be retrieved, refurbished as necessary and
redeployed as feasible. WSSH install will use
available equipment or purchase new equipment
as required. Schedule for WSSH install and OAS
deactivation is fluid.
WSSH- S. Stich JSC provide formal feedback regarding Oak 03/29/02 Oak Hangar UHF A/G requirements to be Closed
01-23-07 Hangar support requirements. removed after STS-109 and subsequent flights.
WSSH- T. Sobchak Evaluate FM dump capability from existing 11/01/02 Open
01-23-09 WSSH S-band sites.
WSSH- F. Pifer Coordinate scheduling of station flybys at 03/29/02 This items was discussed in detail with Shuttle Closed
01-23-10 WSSH for UHF proficiency passes. Training Aircraft (STA) personnel at JSC prior to
the DFRC flyby’s in February 2002. The STA
cannot simulate the Orbiter which uses a cavity-
mounted antenna and the STA uses an
externally mounted antenna. Scheduling of
flyby’s at WSSH will be worked to check out the
system the next time the STA is scheduled for
DFRC flyby’s. UHF is normally used to
communicate between the STA and the Ground
Network station when the STA supports
proficiency training with the GSFC PSS/NSP and
STS transponder. It should be noted that UHF
proficiency training with the STA would not be
realistic due to the antenna differences and flight
plan restrictions.
WSSH- J. Smith Provide WSSH presentations to Messrs. F. 02/05/02 WSSH presentation sent to F. Smith, R. Closed
01-23-11 Smith, R. Thornton and Ms. M. McLamb Thornton and M. McLamb on 2/5/02.
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